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Data mining projects are complex and have a high failure rate. In order to improve project management 
and success rates of such projects a life cycle is vital to the overall success of the project. This paper 
reports on a research project that was concerned with the life cycle development for large scale data 
mining projects. The paper provides a detailed view of the design and development of a generic data 
mining life cycle called DMLC. The life cycle aims to support all members of data mining project teams 
as well as IT managers and academic researchers and may improve project success rates and strategic 
decision support.  
 
An extensive analysis of eight existing life cycles leads to a list of advantages, disadvantages, and 
characteristics of the life cycles. This is extended and generates a conglomerate of several guidelines 
which serve as the foundation for the development of a new generic data mining life cycle. The new life 
cycle is further developed to incorporate process, people and data aspects. A detailed study of the human 
resources involved in a data mining project enhances the DMLC.  
Keywords: Data mining life cycle, DMLC, life cycle analysis, data mining, knowledge discovery 
 
1 Introduction 
Data mining is an interdisciplinary field (Simoudis, 1998), incorporating many different 
approaches, technologies, and methodologies to be able to generate and discover 
previously unknown  knowledge. Data Mining is a non-trivial process (Fayyad et al., 
1996b) which has to be manageable in order to achieve the anticipated success in any 
data mining or knowledge discovery project. Due to the interdisciplinary nature and 
complexity of stages, processes, data and process flows during the progress of any data 
mining project the necessity for a comprehensive and complete data mining life cycle 
has been identified. The aim of the research project on which this paper reports is to 
provide a complete development report of a new generic data mining life cycle called 
DMLC. The life cycle is a model that should assist all members of the data mining 
project team to succeed in their work and to deliver on time results that are within the 
predetermined budget.  
 
The paper briefly describes the analyses of various academic as well as commercial 
data mining life cycles and defines, based on critical analysis, all the advantages and 
disadvantages of each life cycle. This is followed by the life cycle analysis section 
which describes the structured approach that was taken throughout the development of 
the DMLC. A list of guidelines will form the foundation of the main part of this paper 
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which will describe the actual life cycle, its stages, processes, features, and all other 
parts that contribute to the comprehensiveness and integrity of the life cycle. The final 
section concludes and summarizes the needs of a data mining life cycle and its 
functionality. 
 
2 Background  
The following life cycles have been chosen as they represent the most authoritative, 
most cited, and most applied life cycles in both academia and industry: 
• Knowledge Discovery in Databases (KDD) Process (Fayyad et al. 1996a; 
Collier et al., 1998; Feldens, 1998) 
• Refined KDD Paradigm (Collier et al., 1998) 
• Knowledge Discovery Life Cycle (KDLC) Model (Lee and Kerschberg, 1998) 
• Information Flow in a Data Mining Life Cycle (Ganesh et al., 1996, Kopanakis 
and Theodoulidis, 1999) 
• CRoss-Industry-Standard Process for Data Mining (CRISP-DM) (CRISP-DM, 
2000) 
The life cycles and their structure were explored, and the data or information flows 
were identified. The aim of the investigation stage of the project was to identify the 
advantages of stages or tasks within the life cycles, which would enhance the data 
mining project outcome. The authors indicated the disadvantages of stages and tasks 
within the life cycle, which could affect the data mining project negatively.  
Some of the life cycles only differ marginally whereas others differ considerably in 
structure and comprehensiveness. All but the CRISP-DM life cycle have been 
developed by academia. Although data mining has been a very evolving research area 
in recent years, there is still a need for a comprehensive and complete life cycle. The 
CRISP-DM reference model is the most complete and also the most widely accepted 
and applied data mining life cycle. The extensive analysis has been summarized in 
Table 1 and Table 2. 
 
3 Life Cycle Analysis 
The life cycles mentioned in the background section have been critically analyzed and 
compared with each other. Table 1 maps various characteristics of the life cycles 
discussed and represents some of the results of the analysis. The list of characteristics is 
an accumulation and summarization of all features identified throughout the discussion 
of the life cycles. The matrix will aid to recognize important and critical features every 
data mining life cycle should consist of and will, in relation to this paper, help to create 
a new and improved data mining life cycle. The assessment column on the far right of 
the table indicates the importance of the characteristics with regard to the DMLC 
development. The letter ‘C’ stands for Critical, ‘D’ stands for Desirable and ‘ND’ 
stands for Not Desirable. The authors will refer to this table throughout this paper to 
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General          
  Number of Processes 6 6 3 8 6/7 6 6 6 >5 
  Level of Authority H M M M M M M H N/A 
  Data Centric         C 
  Process Centric         C 
  People Centric         C 
  Definite Start         C 
  Definite End         C 
  Categorised Processes         D 
Processes          
  Business Understanding         C 
  Data Understanding         C 
  Define Objective/Hypotheses         C 
  Selecting         C 
  Sampling         C 
  Data Processing         C 
  Transforming         C 
  Data Mining/Modelling         C 
  Evaluation         C 
  Deployment         C 
  Post processing         C 
Personnel          
  Knowledge Engineer         D 
  Domain Experts         C 
  Data Miner/Analyst         D 
Sources          
  Data         ND 
  Data Warehouse         D 
  Information Repository         C 
  Other Sources         D 
Iteration          
  Bi-directional Flow         C 
  Forward skipping         ND 
  Cycle Iteration         C 
  Inner Circle         D 
  Sequential Flow         C 
 
Symbol Meaning Description 
C Critical Indispensable, essential – a critical element of the life cycle  
D Desirable This is an element or a feature of the life cycle which is worth having or 
doing and will be useful or advantageous. It is advisable 
ND Not Desirable This is an element or a feature of the life cycle which is not worth having or 
doing and will not be useful or advantageous and might even decrease the 
likelihood of the project’s success.  
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Table 2: Summary of life cycle advantages and disadvantages 
Life Cycle Advantage Disadvantage 
Fayyad et 
al. (1996a) 
− Provides user with main stages 
− Detailed data pre-processing 
processes 
− Iterative life cycle 
− Data source is not specified and simply 
labelled ‘Data’ 
− No deployment process and therefore 
difficult to verify and justify the results 
− Newly generated knowledge is not stored 
in a repository 
− Inner circles can only be started after 
completion of the evaluation process 
Collier et 
al. (1998a) 
− Provides user with main stages  
− Detailed data pre-processing 
processes  
− Data warehouse as data source 
− Inner circles/iteration is supported 
− Iterative life cycle 
− No deployment process and therefore 
difficult to verify and justify the results 
− Newly generated knowledge is not stored 
in a repository 




− Good iteration between the process 
− Post-processing phase 
− only 3 phases 
− entire life cycle is not detailed enough 
Collier et 
al. (1998b) 
− iterative life cycle 
− definition of data mining objective(s) 
− Deployment process 
− Inner circles or iteration of processes is 
not possible unless entire cycle is iterated  
− Newly generated knowledge is not stored 
in a repository 
− No clearly identified data source 
Lee et al. 
(1998) 
− Newly generated information and 
knowledge are stored in information 
repository 
− Definition of hypotheses 
− Focused on knowledge relevancy, 
validation, and knowledge evolution 
− Involvement of experts 
− Very poor data and process flow which 
leads to confusion and misinterpretation 
− No deployment process 
− No sequential flow 





− Involvement of experts 
− Verification and evaluation process 
of the data mining model 
− Poor data pre-processing phase 
− No deployment process 
− No overall verification and evaluation 
phase 
Kopanakis 
et al. (1999) 
− Involvement of experts 
− Subdivided processes 
− Poor data pre-processing phase 
− No deployment process 




− Initial processes are ‘business 
understanding’ and ‘data 
understanding’ 
− Simple but comprehensive 
− Inner circle/iteration is supported 
but limited 
− Poor detail in data preparation phase 
− Data source is not specified and simply 
labelled ‘Data’ 
− Deployment process seems to be a dead 
end 
− Newly generated information or 
knowledge are not stored permanently in 
some sort of information repository 
− Involvement of the various experts is not 
mentioned 
 
The results of this analysis have been displayed in two tables. One consists of the 
characteristic matrix of all life cycles (see Table 1) whereas the second table (see Table 
2) addresses the various advantages and disadvantages. Both tables assisted in creating 
and developing a new and improved life cycle, incorporating all the findings that this 
analysis revealed. The final deliverable of this section is a list of shortened guidelines 
the DMLC is based on:  
• The number of processes is important to provide a comprehensive and detailed life 
cycle and should be above six; 
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• The life cycle should incorporate process, people and data issues in order to become 
equally process, people and data centric since all these aspects are considered to be 
important throughout data mining projects; 
• A definite starting point is as important as a definite ending point of an individual 
cycle as well as numerous sub-cycles; 
• Categorized processes add to the comprehensibility and task co-operation as well as 
distribution; 
• The following processes have been identified as critical and are necessary to build a 
comprehensive life cycle: business understanding, data understanding, objective or 
hypotheses definition, selecting, sampling, data processing, transforming, data 
mining/modelling, evaluation, deployment, and post processing. The naming of the 
processes will be discussed in the development section; 
• In order to address the aforementioned feature of being people centric, personnel 
involved throughout the data mining project have to be identified and included in 
the new life cycle; 
• The data sources have to be clearly identified; 
• The issue of storing space and technology where newly gained information and 
knowledge will be kept is one of the most important issues of the data mining life 
cycle; 
• The iteration of the life cycle should include the option to iterate through inner 
loops as well as to iterate the entire life cycle; 
4 Data Mining Life Cycle (DMLC) 
The life cycle shown in Figure 1 represents a comprehensive approach to managing and 
optimizing data mining projects. The DMLC consists of 9 different processes which are 
part of 3 stages. The hypotheses/objectives preparation stage consists of the three 
processes: business understanding, data understanding and hypotheses/objectives 
definition. The second stage is called data preparation stage and represents the 
processes select/sample, pre-process and transformation. The final stage consists of the 
data mining process, the evaluation process and the deployment process. Two data 
stores build the foundation of the life cycle: data warehouse/data mart and the 
information and knowledge repository (IKR). Different data and process flows allow 
the project team to work within a flexible environment in order to maximize the project 
outcome. The outer circle of the diagram shows all the human resources or skill groups 
that have to be present throughout a large scale data mining project. This brief 
description of the life cycle will help to understand the following sections about human 
resource involvement in data mining projects. The placement of the symbols 
representing the human resources in the outer circle has no specific meaning. 
 
The paper will focus on how this life cycle evolved and along what guidelines it was 
developed. Many features of the DMLC have been identified as advantages in other life 
cycles. It should be noted that this paper describes and focuses on the development 
phases and the foundation of the life cycle segments and does not deal with the actual 
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Figure 1: Data Mining Life Cycle – DMLC 
 
5 Development Phases of the DMLC 
This core part of the paper deals with the development phases of the DMLC based upon 
features identified or not identified in the life cycles analysed. Throughout the 
development phases this section will explain the various features, processes, or stages 
that will be introduced in detail. The section begins with the detailed foundations and 
guidelines of such a life cycle and is based on the list of guidelines identified and 
compiled in the section above. 
Three different reasonings lead to the guidelines which ultimately form the new and 
enhanced data mining life cycle: 
1. A feature, process, or stage has been identified as a strength or positive influence of 
a life cycle and therefore adds to the overall life cycle output. The emphasis of such 
an event would therefore be important and critical to incorporate into the new life 
cycle development; 
2. The feature, process, or stage that has been defined as weakness or negative 
influence of a life cycle and therefore detracts from the overall life cycle output. 
This event needs to either improve the detraction in such a way that it becomes a 
strength or has to be left out entirely in order to improve the feature, process, or 
stage and therefore the overall life cycle; 
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3. The life cycle was lacking in one area and the authors identified a missing feature, 
process, or stage, which also detracts from the overall life cycle output. This event 
leads to the necessity of adding the missing feature, process, or stage in order to 
improve the overall life cycle output. 
The following sections will address the guidelines in greater detail.  
5.1 Scope of the life cycle processes 
After analysing the existing life cycles it became obvious that the new life cycle has to 
have at least six processes in order to be detailed enough and to qualify as 
comprehensive and complete. The life cycles from Feldens (1998) and Simoff and 
Maher (1998) show the lack of completeness by only producing 3 phases. For example 
Feldens (1998) introduces a process called ‘post-processing’. The user is unable to 
determine what post-processing means and includes. It is not mentioned that any 
processes or tasks should be included in the post-processing process such as evaluation, 
deployment or storage of the results. 
 
The KDD Process (Collier et al., 1998) on the other hand introduces eight processes 
and produced in fact one of the more coherent life cycles. The amount of processes 
should be manageable and add to the project planning and execution rather than causing 
confusion and deflection. After limiting the lower borderline to 6 processes, the upper 
borderline is limited to approximately ten processes in order to keep the life cycle 
manageable and straightforward. This will not allow the life cycle to become too 
complex and also emphasises the necessity to concentrate on processes rather than on 
activities. For example Collier et al. (1998) include the process ‘Clean data’ in their life 
cycle, which is an activity rather than a process. The process should be named with a 
noun and not with an active verb since the final deliverable will be a life cycle and not a 
methodology. Once a process is named with a noun it cannot be seen as a task or 
activity but rather as a milestone, which can be reached by carrying out various tasks 
and activities. This will contribute to the ease of understanding and also to the integrity 
of the life cycle. 
5.2 Process, people and data issues 
There were three orientations detected after analyzing the life cycles. Some of the life 
cycles were data centric, some process centric and others tried to incorporate the people 
issues and requirements. Only Ganesh et al. (1996) and Kopanakis and Theodoulidis 
(1999) used all three aspects to improve their life cycle. Using all three aspects of the 
data mining project will enhance the life cycle due to greater comprehensiveness and 
completeness. Therefore the life cycle should incorporate process, people and data 
issues in order to become equally process, people and data orientated. Fayyad et al. 
(1996b), Ganesh et al. (1996) and Kopanakis and Theodoulidis (1999) mention human 
resources as critical source in their models and only the latter two authors cover all 
three issues, even if only marginally. The new life cycle has to identify clearly what 
data sources are used, what data flows exist, what processes are necessary to generate 
the data flow, and furthermore, who are the people responsible for carrying out these 
processes. The life cycle has to consider all three factors equally in order to provide a 
platform for successful data mining project planning and implementation. This will 
result and reflect on the following three factors: 
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• Defining the exact data sources (where the data has originated) and destinations 
(where the data will be finally stored) extended by the data flows throughout the life 
cycle; 
• Defining in detail all processes involved extended by the process flows throughout 
the life cycle; 
• Defining the human resources who will more than likely be involved in any data 
mining project to ensure success. 
5.3 The Processes 
This section will describe the various processes defined for the DMLC. The processes 
are split into three stages each containing three processes: 
• Objectives/Hypotheses preparation stage; 
• Data preparation stage; 
• Discovery and validation stage. 
Business Understanding, Data Understanding and Objectives/Hypothesis build the 
‘Objectives/Hypotheses preparation stage’ which should be seen as a whole. It is, for 
example, not possible to carry out the business understanding analysis if no initial 
thought or draft of a hypothesis or objective is in place. And, vice versa, it is not 
possible to define the final objectives or hypotheses without carrying out the business 
understanding or data understanding process. It is therefore important that these three 
processes are approached simultaneously, going back and forth until the objectives or 
the hypotheses are set. It is further noteworthy to mention that the first two stages take 
up to 80 percent of the effort (Feldens et al., 1998). Feldens et al. (1998) recommend to 
“...make analysis and pre-processing the most critical issue, as proper focusing and data 
preparation are considered 80% of the effort to successful discovery…”. Although 
Inmon (2002) and Turban et al. (2001) do not give a percentage, both agree that the 
first two stages take up most of the workload in order to obtain a valid and beneficial 
data mining result.  
 
The various processes and their integration into the life cycle as well as the human 
resources that are responsible to create the process deliverable are described in the 
following paragraphs. Again, this is not a methodology and therefore the deliverable of 
this paper is not a complete list of activities or tasks that have to be carried out but 
rather a guideline for what role the process plays in the overall life cycle. 
5.3.1 Business Understanding 
This process is one of two fundamental processes of the DMLC. Not only because it is 
the starting point but also because of its influence and importance with regard to the 
overall data mining project. This process is necessary to set an objective or to formulate 
the hypothesis. In order to do so, the user has to understand how the business works, 
what the overall objectives of the business are and of course, what the rules of the 
business are. The following activities are necessary to cover the business understanding 
process: 
• Determine the Business Objectives – Research the background, the business 
objectives, and business success criteria (CRISP-DM, 2000). 
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• Assess the overall situation – research the requirements, assumptions, and 
constraints, estimate the risk and contingencies and based on that research create a 
cost and benefit analysis (CRISP-DM, 2000).  
• Determine basic business rules that are necessary for the data mining project and 
store them in the Information and Knowledge Repository (IKR).  
The sharing of knowledge is important to achieve consistency and correctness in the 
anticipated data mining results (Turban et al., 2001). It is also important to mention that 
there should be a distinct difference between the IKR and any metadata related to the 
semantics of the data kept in the data warehouse/mart. The IKR is simply responsible 
for holding business rules and previously achieved data mining results (Lee et al., 
1998) whereas the usual metadata is focused on the semantics of the data (Kimball et 
al., 1998). This differentiation is necessary to ensure integrity and reduce redundancy 
of these two storage devices. 
 
The business analyst holds the main responsibility of this process. However, the data 
analyst, domain expert, and the strategic manager assist throughout this process. The 
IKR is used to access previously defined business rules or previously gained 
information or knowledge. 
5.3.2  Data Understanding 
Business understanding is the second of two fundamental processes in the DMLC. Data 
understanding is necessary to create a good platform for the data mining project. The 
following issues have to be addressed to fulfil the requirements of this process, 
assuming that the initial data collection has already taken place: 
• Describe data (CRISP-DM, 2000) and store this information in the metadata 
repository of the data source (data warehouse or data mart) (Kimball et al., 1998). 
This contributes to the general data understanding and the semantics of the 
individual attributes themselves as well as their values and restrictions. It is, 
according to Inmon (2002), important to describe tables and their relation to each 
other. Without metadata the workload of the data mining project increases 
considerably (Inmon, 2002). 
• The second important activity is to explore data (CRISP-DM, 2000) in order to 
more completely understand the contents of the data source and the data itself. 
Missing values, outliers, or skewed distributions can affect the data mining model 
and distort its results considerably (Fayyad et al., 1996a; Kimball et al., 1998; SAS, 
2002). This is usually carried out with a small sample and not with the entire data 
set (Fayyad et al., 1996a).  
• To know the volume of the data such as number of records or number of attributes 
is helpful to find the right sample size for the later processes (Fayyad et al. 1996a). 
Information about the initial data type is also necessary. 
• Verification of the data quality is vital (Inmon, 2002) to determine what steps have 
to be carried out in the data preparation stage. If there is an issue with quality the 
user has to analyse how distorting this error is in order to take the appropriate action 
and whether this error can be removed or not.  
The data analyst holds the main responsibility of this process. However, the business 
analyst and the data engineer assist throughout this process. The data warehouse/mart is 
used to access data and metadata. Again, this process should be carried out in 
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concurrence with the remaining two phases of this stage. Input from and to the business 
understanding processes is vital.  
5.3.3 Objectives or Hypotheses Definition 
The last process of this stage is the objectives/hypotheses definition process where the 
knowledge and outputs from the two previous processes are brought together and the 
final objectives or hypotheses of the data mining project can be defined. CRISP-DM 
(2000) warns of the confusion between business objectives and data mining objectives. 
A data mining result can lead towards the business objective, but cannot be the same.  
 
For example: 
• Business objective: e.g. To better co-ordinate linked bus journeys 
• Data mining objective: e.g. Predict how many passengers will be in need of linked 
bus journeys of a certain route, considering journey behaviours and patterns over 
the last 4 years and demographic information (age, salary, and route).  
• Data mining hypothesis: e.g. Knowing the number of required linked trips on a 
certain route would improve planning and scheduling processes. 
This process can be further improved by stating the data mining success criteria 
(CRISP-DM, 2000). A success criterion could contain, for example, the level of 
predictive accuracy, the level of significance, the p-value or the power of the results. It 
is believed that an estimation of the result prior to the data mining execution could 
eliminate or identify impossible results and therefore decrease mistakes within or 
throughout the data mining life cycle. 
 
To define an objective or a hypothesis is only mentioned by Collier et al. (1998b) and 
Lee et al. (1998). CRISP-DM (2000) mentions that determining the data mining goals 
as part of their business understanding process. The determination of, what CRISP-DM 
(2000) call ‘data mining goals’ is before the data understanding process and also not an 
individual process. To set the definition of the objectives or hypotheses as an individual 
process is considered critical and vital. Lee et al. (1998) states that the generation of a 
hypothesis is important but this gets lost in the unstructured way the life cycle is 
presented. Only Collier et al. (1998b) add the process of defining an objective to the 
life cycle. They further say that the objectives used in conjunction with the business 
understanding, can successfully reveal and discover new business insights. This was 
also confirmed by Turban et al. (2001).  
 
This process concludes the cooperation of the following human resources: business 
analyst, data analyst, domain expert, data engineer, and strategic manager. Both data 
stores are accessed to increase data, information, and/or knowledge transparency.  
5.3.4 Select and Sample 
The goal and final deliverable of this process is to identify and select the target data, 
which is the data needed to carry out the data mining algorithm (Fayyad et al., 1996a). 
Selection and sampling data from a larger data source such as data warehouse or data 
mart is responsible for creating the required target data. Data selection includes manual 
and automatic selection of records, selection of attributes or features, as well as 
reducing the number of values, for example, by applying discretisation techniques 
(CRISP-DM, 2000; Klösgen, 2002b; Reinartz, 2002). The focus has to be on a subset of 
variables or data samples (Fayyad et al., 1996a). The discovery is then performed on 
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the data sample. According to Collier et al. (1998a) this process of data extraction does 
help to streamline and speed up the project life cycle. The selection and sampling 
process often has to be iterated numerous times in order to finally select a suitable and 
correct data sample (Kopanakis et al., 1999). The selected data set/sample will then be 
further processed and finally used for modelling and the main analysis work. Reinartz 
(2002) warns that the selection criterion not only includes relevance to the data mining 
goal, but also technical constraints, such as limits on data volume or data types. 
 
The selection process covers the selection of attributes as well as records from one or 
more tables (Date, 2000). The decision on what data is used for the analysis is based on 
a number of criteria, including relevance to the data mining objective/hypotheses, data 
quality, and technical constraints (CRISP-DM, 2000). 
5.3.5 Pre-Process Data 
After selecting and sampling the suitable data set further steps are necessary to adjust 
the data to comply with the general and specific needs of the data mining model or 
algorithm. Although the data obtained from the data warehouse (or similar) has already 
undergone steps such as data migration, data scrubbing, and/or data auditing (Feldens et 
al., 1998), it still needs to be further processed to guarantee the most suitable and error 
free data set (Ganesh et al., 1996; Collier et al., 1998a; Feldens et al., 1998; Kopanakis 
et al., 1998). To improve the quality of the data it has to be cleansed from noise and 
outliers. Outliers are attribute values that did not come from the assumed population of 
data (Turban et al., 2001). This can include a non-numeric value when the user is only 
expecting numeric values or data items that fall outside the boundaries set by most of 
the other data items in the data set (Two Crows, 2002). Data can be referred to as noisy 
when it includes errors such as many missing or incorrect values or when there are 
irrelevant attributes (Collier et al., 1998a).  
 
These constraints have to be removed in order to maximise the data quality and 
therefore the quality of the result. More ambitious techniques such as the estimation of 
missing data by modelling can further contribute to the improvement of data quality 
(Bloom, 2002; Reinartz, 2002). A strategy or proceedings for handling missing data 
items has to be created (Fayyad et al., 1996a). Many more filters exist to enhance the 
suitability of the data set. 
5.3.6 Transform Data 
In the transformation process, which follows the pre-processing phase, the data is 
constructed, integrated and formatted (CRISP-DM, 2000; Reinartz, 2002) to finally 
comply with all data mining model requirements. It has to be transformed to fit the 
essential rules implied by the model (Collier et al., 1998b). Transformation is the data 
reduction and projection – using dimensionality reduction or transformation techniques 
to condense the effective number of variables under consideration or to discover 
invariant representations of the data (Fayyad et al., 1996a). This could simply mean to 
eliminate unwanted or highly correlated fields so the results will be valid.  
 
The last three processes are usually carried out by the data engineer and data miner who 
obtains assistance from the data analyst. The required data is accessed from the data 
warehouse/mart. 
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5.3.7 Data Mining 
“…Today, data mining can make the difference in every industry and organisation 
throughout the world. You can mine your data and use the results to determine not only 
what your customers want, but to also predict what they will do…” (Noonan, 2000). 
 
After all the data preparation has been concluded, the appropriate data mining model 
can be applied. During this process the information or knowledge is extracted from the 
main data set. The following list includes the most common types of information 
obtained by data mining algorithms: 
• Classification: gather the significant characteristics of a certain entity or group (e.g. 
customers who changed their route of travelling) 
• Clustering: recognises entities or groups that share a particular characteristic (This 
differs from classification in the sense that no predefined characteristic is given)  
• Association: identifies relationships between events that occur at one time  
• Sequencing: similar to association, except that the relationship is present over a 
period of time 
Although the type of information that is aimed for is already known from a very early 
stage of the life cycle, it becomes crucial in supporting the decision what data mining 
model (e.g. decision trees, neural networks, memory based reasoning, etc.) should be 
used to carry out the analysis task. Most problem types can be solved by applying 
different or a combination of data mining models (Fayyad et al., 1996b; Kimball et al., 
1998; Turban et al., 2001). 
 
The data miner’s main responsibility is to generate a data mining model and to run this 
model in order to produce the anticipated analysis result. The expertise of the domain 
expert supports this task. 
5.3.8 Evaluation 
The evaluation process is aimed at validating the result and putting it into context of the 
initial objectives or hypotheses. Many authors claim that the data mining process can 
produce an unlimited number of patterns hidden in the data and the evaluation process 
is solely responsible for selecting the useful results (Fayyad et al., 1996a; Hsu et al., 
1998; Collier et al., 1998a). Due to the fact that the DMLC has a clearly defined 
objective or hypothesis, it should not be necessary to choose from different results since 
the entire data mining algorithm is based on the objective or hypothesis. CRISP-DM 
(2000) and Shearer (2000) say that the evaluation process is mainly responsible for 
validation of the model and the results. Obviously one must keep the business rules and 
data mining objective or hypothesis in mind. This process also includes the overall 
review process and determines further steps such as reiteration (inner loop) or 
deployment. Each correct result is stored in the IKR, regardless of whether the outcome 
is relevant to the current business situation or not. If it is a correct result and therefore 
reflects a business rule, limitation, or boundary, it has to be stored in order to include it 
in any future data mining project. CRISP-DM (2000) states that the evaluation should 
include the search for incidentally generated results which could be beneficial for the 
business understanding process or could trigger another data mining project. It is 
important that the data mining result is understood.  
 
ITB Journal  
Issue Number 18, December 2009                                                     Page 62 
The domain expert, the business analyst, and the strategic manager ensure that the 
evaluation of the results are carried out. The knowledge engineer assisted by the 
domain expert is responsible for the storage of the data mining and evaluation results. 
5.3.9 Deployment 
The deployment process covers the deployment activities in the event that the data 
mining result added to the business understanding and discovered new knowledge. 
Only Collier et al. (1998b) and CRISP-DM (2000) cite the deployment stage as a 
necessity of a data mining life cycle. Noonan (2000) and Battaglia (2001) say that 
Return on Investment (ROI) of data warehouses cannot be achieved without data 
mining and successful data mining cannot be attained without correct deployment. To 
get the information to the place where it is needed is the key (Noonan, 2000) but this 
can also become a difficult task. Data mining deployment enables communication 
about the knowledge and experience gained from data mining projects to the human 
resources interested in the new findings. Deployment of data mining results provides 
employees with the information they need, in a form they can use, where they need it 
and exactly when they need it (Battaglia, 2001). 
 
After deploying the results it is important to analyse the impact of the deployment. 
Only Collier et al. (1998b) indicated this aspect in their life cycle. The meaning of the 
result could lead to deployment of a small sample – a test run. The analysis of that 
deployment would give an indication whether to introduce the findings of the data 
mining result on a larger scale or whether to abort the deployment. An example of this 
is the typical beer and nappies scenario. The result is that every Friday many customers 
tend to buy beer along with nappies. What the analyst does not know is what to do with 
that result. Should the beer be stocked beside the nappies or should it be kept on the 
opposite side of the supermarket hoping that the customer purchases more goods on the 
way to the beer or the nappies? Looking at the beer/nappies example, two possibilities 
arise. One, knowledge about a similar situation already exists and can be used to apply 
the necessary changes or, two, the result has to be deployed and the life cycle has to be 
repeated comprising the changes provoked by the impact of the deployment. By 
deploying the data mining results in a selective distribution, further knowledge can be 
gained which is filtered and analysed through a new data mining project. If for example 
10 supermarkets locate the beer and nappies next to each other and a further 10 stores 
locate them as far from each other as possible the result generated through a new data 
mining project will reveal which of the options was more profitable and therefore will 
be deployed on a larger scale.  
 
The deployment process is usually under the control and supervision of the strategic 
manager and the domain expert.  
5.4 Human Resources  
Only three (Ganesh et al., 1996; Lee et al., 1998; Kopanakis et al., 1999) of eight 
analysed life cycles consider human resources as vital and include or mention them in 
their life cycle description or diagrams. The following human resources were 
mentioned: 
• Data Miner (Ganesh et al., 1996) 
• Data Analyst (Ganesh et al., 1996) 
• Knowledge Engineer (Kopanakis et al., 1999) 
• Domain Experts (Lee et al., 1998) 
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After consulting various general systems development literatures (Hoffer et al., 2001; 
Whitten et al., 2001), indications that data mining projects require more qualified and 
specialised personnel covering the various aspects and skill requirements arising during 
a data mining project became more obvious. The following human resources have been 
identified as necessary to approach and implement a data mining project successfully. 
All identified human resources have been taken from Ganesh et al. (1996), Lee et al. 
(1998), Kopanakis et al. (1999), Berry et al. (1997), Hoffer et al. (2001), and Whitten 
et al. (2001): 
 
• Business Analyst 
• Data Analyst 
• Data Engineer 
• Domain Expert 
• Data Miner 
• Knowledge Engineer 
• Strategic Manager 
• Project Manager  
 
The following paragraph will describe why these skill groups are considered as crucial 
for the success of a data mining project and what their tasks throughout the project are: 
 
• The business analyst is responsible to understand the business aspects and plays the 
major role in generating the hypotheses or objectives in cooperation with the data 
analyst, domain expert, and the strategic manager. Whitten et al. (2001) defines the 
business analyst as “…a business analyst is a systems analyst that specialises in 
business problem analysis and technology-independent requirements analysis…”. 
The business analyst also evaluates the data mining result and qualifies its relevance 
to and impacts on the current or future business situation.  
• A data analyst is someone who analyses database requirements and designs and 
constructs corresponding databases (Whitten et al., 2001). The data analyst is 
responsible for the data understanding process and plays the other major role in 
building the hypotheses or objectives in cooperation with the business analyst, 
domain expert, and strategic manager.  
• Data engineers are computer professionals trained to elicit knowledge from domain 
experts (Hoffer et al., 1996) and their responsibilities are based on a specialised 
body of knowledge (Whitten et al., 2001). They are responsible for the entire data 
preparation stage. The inputs to the hypotheses or objectives. The data analyst will 
help and guide the data engineer through this task. 
• A domain expert is a subject matter expert with relevant background, experience, or 
expertise in specific subjects. These can include individuals in research, academia, 
government, industry, or non-profit institutions (Wong, 1999). In many cases these 
'experts' will be locally active individuals with indigenous knowledge of their 
communities, environment and cultures (Wong, 1999; Knublauch, 2002). 
Knublauch (2002) further says that the domain expert works closely with the 
knowledge engineer. 
• The data miner is responsible for the generation of the data mining algorithm or 
model. It is also necessary to forward all requirements to the data engineer. Briefly, 
a data miner needs to know more than just database technology or statistics to 
perform efficiently. Data mining requires knowledge in the areas such as 
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database/data warehousing, domain expertise, statistics, and business processes 
(Luan, 2002; Mitkas, 2002). 
• The knowledge engineer plays a critical role in ensuring that knowledge is not only 
obtained, but also represented and structured for optimal use and re-use (Brasza, 
2000). The knowledge engineer is further responsible for storing, extracting and 
maintaining information and knowledge kept on the IKR. He/she contributes 
indirectly to the hypotheses or objectives generation and to the evaluation process.  
• The strategic manager or planner is mostly concerned with crystallising the strategic 
issues that ought to be addressed (Thompson et al., 2001). Thompson et al. (2001) 
further add the responsibilities of providing data, conducting studies of industry and 
competitive conditions and to developing assessments of strategic performance. The 
strategic manager is mainly concerned with the evaluation and deployment of the 
results but also plays a minor role during the definition stage of the hypotheses or 
objectives. Knowing the business and its parameters extensively, the impact of the 
results and their deployment has to be evaluated by the strategic manager or 
planner.  
• The project manager’s responsibility is to define, plan, direct, monitor, organise, 
staff, and control a project to develop an acceptable system (Hoffer et al., 1996; 
Whiten et al., 2001) and to execute a data mining project within the prearranged 
budget and time. He/she also supervises and controls all processes and interactions 
between the other human resources. The tasks comply with the general tasks of a 
project manager. 
  
The human resource involvement diagram shown in Figure 3 has been developed as an 
aid to understand the involvement of the various human resources throughout a data 
mining project. It uses the following four symbols which are also shown in the 
associated legend: 
 
Oval circle represents an entity and in this case the human resource that contributes to 
the tasks that have to be carried out throughout a process. There are seven different 
human resources shown in the diagram. The project manager is not included in the 
diagram as he/she supervises the entire project and is involved at least indirectly in 
every process execution. The subdivided squares represent a process. There are only 6 
processes in this diagram summarising the 9 processes identified in the DMLC. The 
arrows indicate the involvement of the human resources and the data or information 
flows. The two parallel lines symbolise the data stores. Two different data stores are 
used throughout the diagram.  
5.4.1 Human resource interaction and process matrices 
Table 3 is an indirect deliverable from the diagram shown in Figure 3. It shows the 
interaction between the various human resources required throughout the data mining 
project. The two-dimensional matrix shows these human resources on the vertical as 
well as on the horizontal axis. The tick simply indicates that there is an interaction 
throughout the project, whereas no tick means the opposite – there is no direct or 
important interaction between the human resources. The matrix should assist in 
managing the project and also to ensure correct communication between the according 
parties.   
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Business Analyst             
Data Analyst              
Data Engineer          
Domain Expert              
Data Miner           
Knowledge engineer            
Strategic Manager             
Project Manager                
 
Table 4 shows a matrix mapping the various human resources to the processes used in 
the data mining life cycle. This table should be seen as an addition to Figure 2. 
 
After analysing the human resources involved and going through the steps of the data 
mining life cycle the following matrix emerged. The matrix (Table 4) maps the 
involvement of the human resources to the life cycle processes.  
 
Table 4: Life Cycle Process – Human Resource Matrix 









































































Business Understanding              
Data Understanding              
Hypotheses/Objectives              
Select/Sample            
Pre-process            
Transformation            
Data Mining            
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5.5 Data Source 
The data source has to be clearly identified. Many authors are unclear what the actual 
data source for a data mining project should be. Some say that any data store is 
sufficient to carry out the analysis (Fayyad et al., 1996a; Lee and Kerschberg, 1998), 
others do not even mention this issue throughout their life cycle (Collier et al, 1998b; 
CRISP-DM, 2000). On the other hand, many authors explicitly state the necessity to 
have a data warehouse (Ganesh et al., 1996; Feldens, 1998; Kopanakis and 
Theodoulidis, 1999).  
 
We believe that any semi-structured source of data is more or less sufficient to carry out 
data mining operations (Hofmann et al., 2003). However, to ensure and enhance the 
level of quality in the anticipated results the data should be pre-processed and put into 
structured form, which usually complies with the characteristics of at least a small data 
mart or a data warehouse (Hofmann et al., 2003). Data warehouses and data marts are 
inevitable data sources for larger data mining projects (Inmon, 1996; Kimball et al., 
1998; Turban and Aronson, 2001). 
 
The issue of storing space and technology where newly gained information and 
knowledge will be kept is one of the most important issues of the data mining life cycle. 
An information knowledge repository (IKR) is a collection of both internal and external 
knowledge and is generally stored on a relational database in a way that enables 
efficient storing (Turban and Aronson, 2001). Turban and Aronson (2001) further state 
that the scope of the knowledge repository mainly depends on the type of knowledge 
that has to be stored. A brief overview will describe the three basic types of repositories 
found in practice (Davenport et al., 1998): 
• External knowledge, such as competitive intelligence, which generally needs 
explanations and interpretation. 
• Structured internal knowledge, such as research reports, presentations, and 
marketing materials, which is mostly explicit knowledge with some tacit 
knowledge. 
• Informal internal knowledge, such as discussion databases, help desk repositories, 
and shared information databases. 
The importance of creating and maintaining an information or knowledge repository 
has been identified. The term metadata for the repository is purposely circumvented 
since metadata is already present and used in relation to the data source. In practice 
both logical data stores can of course be kept in the same data warehouse (Lee and 
Kerschberg, 1998). Metadata is according to Kimball et al. (1998) all of the 
information in the data warehouse environment that is not the actual data itself. 
Metadata describes the data being investigated on the semantic, structural, statistical, 
and physical level in order to support tasks such as data validation and imputation, 
selection and application of data mining methods, and interpretation of the results 
(Klösgen, 2002b). Only Lee and Kerschberg (1998) mention the usage of an 
information and knowledge repository and insist on storing the newly gained 
information and knowledge.  
5.6 Starting and Ending Point 
A definite starting point is as important as a definite ending point of an individual cycle 
as well as numerous cycles (when iteration becomes necessary). Although most of the 
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analysed life cycles have a starting point as well as an ending point, it is often not clear 
where the cycle actually begins and even more importantly when and where the end of 
the cycle has been reached. Lee and Kerschberg (1998) have neither, which leads to 
more confusion than actual guidance throughout the data mining project. The only three 
life cycles where the ending point is chosen are Collier et al. (1998), CRISP-DM 
(2000) and Feldens (1998). However, in all three cases the ending point is defined as a 
process, which automatically means that data, information, or knowledge are getting 
lost. The authors believe that the ending point has to be a data store in order to store the 
outcome of the last process and to build an improved platform for the processes that 
access this data store throughout the life cycle. More important than simply having a 
starting and ending point is the placement of the two such important milestones. Where 
should the project begin and where does the life cycle finally end or lead back into the 
starting point? This is a very important question. Two different ways have been 
analysed: 
• The life cycle starts with the data source which then has to be further processed 
(Fayyad et al., 1996a; Ganesh et al., 1996; Feldens, 1998; Kopanakis and 
Theodoulidis, 1999) 
• The starting point is equivalent to the first process of the life cycle (Collier et al, 
1998b; CRISP-DM, 2000) 
The authors believe that the first process should indicate the starting point since the 
data source (as the word source indicates) should only be used as the basis of the life 
cycle – the initial input. The data source should therefore be in a stage where data can 
be extracted, fulfilling the requirements of the initial data mining processes. After 
determining the starting point (the first process), the life cycle has to clearly indicate 
where the loop is closed or where the life cycle finally ends.   
5.7 Categorisation of Processes into Stages 
Categorised processes add to the understandability and task cooperation as well as 
distribution. Kopanakis and Theodoulidis (1999) were the only authors who 
subcategorised their processes. The authors believe that this helps to understand the life 
cycle significantly since individual categorisations can be analysed separately. Feldens 
(1998) says that every data mining life cycle consists of 3 separate stages which are 
‘pre-processing’, ‘data mining’, and ‘post-processing’. The authors agree with that 
statement, but disagree with the terminology. The separation will also help in setting 
milestones and assigning human resources to various tasks within the process or 
categorisation. In larger data mining projects different managers can be assigned to be 
responsible for the various processes in one subcategory. 
5.8 Iteration 
The iteration of the life cycle should include the option to iterate through inner loops as 
well as to iterate the entire life cycle. Inner loops are necessary to get a data mining 
result correct without going through processes that remain unchanged. For example the 
data selection or data mining algorithm may change throughout a project whereas the 
hypothesis or objective remain the same. Often more than one iteration is necessary to 
achieve the anticipated result and to prove or disprove the hypothesis or objective 
(Klösgen, 2002a). The feature ‘forward skipping’ is when certain processes can be 
skipped throughout the data mining projects. This has been defined by the authors as a 
disadvantage and will therefore not be supported in the new DMLC. A sequential flow 
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will be present at any given time in order to contribute to the transparency and 
comprehensiveness of the life cycle.  
5.9 Quality 
The quality of the life cycle and its outcome is seen as one of the most important 
objectives. Most authors forget about quality assurance and therefore minimise the 
usefulness of the result or outcome. According to Fitzpatrick (1996) quality is the 
“…extent to which an industry-defined set of desirable features are incorporated into a 
product…”. To introduce quality into a life cycle is rather difficult since the quality of 
the outcome is determined by the handling of the activities within the processes. 
However, a good data and process flow between the various processes controlled by the 
suitable skill group can considerably improve the quality of the outcome. Since all 
processes are dependent on their deliverables, the quality of these deliverables is crucial 
to the quality and therefore the success of the project. In order to ensure the quality of 
the deliverables a methodology was introduced that ensures the successful completion 
of each process and thus the complete data mining life cycle. The methodology is a 
variation of the Plan Do Check Act cycle (PDCA Cycle) which is also known as the 
Deming Cycle (Deming, 2000). Although this control circle is usually used on a larger 
scope such as entire projects rather than individual processes, the PDCA methodology 
is very suitable to control each of the processes. The methodology is also used by ISO 
12207 which is the industry standard for software development life cycles (ISO, 2000).  
Other overall objectives in creating the life cycle are to fulfil the following 
characteristics: 
• Industry neutral (CRISP-DM, 2000): The aim is to develop a generic life cycle that 
applies to all industries. This is seen as an advantage since the life cycle has to 
incorporate issues applying to all industries whereas an industry specific life cycle 
might not include aspects necessary for data mining projects of neighbouring 
industries.  
• Application neutral (CRISP-DM, 2000): The aim is to create a generic life cycle 
that applies to all applications used for the execution of the data mining project. The 
same advantage applies as mentioned above: since the life cycle aims to be 
application neutral, it has to incorporate all issues no matter what application(s) are 
used to carry out the project. 
• Tool neutral (CRISP-DM, 2000): The aim is to create a tool neutral life cycle that 
incorporates all issues irrespective of the tools used to execute the data mining 
project. 
• Easy to comprehend: The comprehensibility of the life cycle is vital. The user 
should be able to apply the life cycle to the data mining problem type without 
having to do much background reading. Again, the life cycle must not be seen as a 
methodology and does not act as a detailed step-by-step guide to carry out a data 
mining project. It is rather to set the cornerstones and the data or process flows 
between these. Even users who have a general IT understanding but not a specific 
knowledge about data mining should be able to comprehend the life cycle.  
This section examined the guidelines determined in the life cycle analysis and gave a 
detailed description of what the DMLC has been based on.  
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6 Conclusions 
The exploration and classification of eight life cycles built the foundation of the Data 
Mining Life Cycle (DMLC). The life cycles have been qualified for their usage and 
suitability for implementing data mining projects. This analysis led to the guidelines for 
the design and development of the DMLC. The advantages, disadvantages and 
characteristics of each life cycle contributed significantly to the overall outcome. 
 
The definition and visualisation of the involvement of human resources and their skill 
groups in a data mining project contributed to the completeness and comprehensiveness 
of the DMLC. The DMLC aims to be process, people and data focused. The 
development phases of a generic data mining life cycle were the core part of this paper. 
The finial version of the DMLC was built on various guidelines that were derived from 
an extensive life cycle analysis. Characteristics, advantages and disadvantages were the 
foundations of these guidelines. 
 
The data aspect introduced the Information and Knowledge Repository (IKR) which 
stores all analysis findings as well as business rules and requirements. The data flow as 
well as the data content is different to that seen by other authors. Only Lee and 
Kerschberg (1998) introduced a repository which is, however, mainly focused on 
database and data warehouse information and not on the actual discovered knowledge 
and therefore the business knowledge. The life cycle is built and based on data 
warehouses or data marts, which ensure better data integrity and quality than OLTP 
systems. 
 
The processes as well as the process flows are more comprehensive and complete than 
generally displayed in other life cycles as identified throughout the paper. This is in 
accordance with the PDCA methodology, which ensures the quality of each process and 
therefore the overall quality from a process point of view. 
 
To see the data mining life cycle from a human resource point of view contributes 
considerably to the DMLC as well as to the present body of knowledge. The listing of 
all skill groups involved in a general data mining project indicates the multi-
disciplinary nature of such projects. 
 
The main contribution however is the product of these three aspects – the complete life 
cycle, which shows the interactions of the three aspects as well as all other features. 
The DMLC consists of nine different processes, various iteration possibilities, two 
different data sources, eight different skill groups, and a methodology that ensures the 
successful completion of each life cycle (PDCA).  
 
It is believed that the life cycle can contribute significantly to data mining projects 
when applied correctly. Project management is a key success factor to ensure the 
expected outcome with a predefined budget. The DMLC and its underlying 
methodology focuses on all areas arising throughout a data mining project and can 
contribute to managing complexity, is able to improve project outcome and is therefore 
an information technology tool that can be used successfully to improve strategic 
management. 
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